

DELIVERY SCHEDULE: INITIAL DISCOVERY SPRINT & 3–6 MONTH RETAINER TRACKS

Live Cockpit: <https://isocore-saas.vercel.app>

Engagement	Multi-Tenant Architecture Deliverables & Long-Term Engineering Tracks	Hours	Timeline	Investment
Phase 0	Interactive IsoCore Multi-Tenant Cockpit & SQL Blueprints (Delivered) Living prototype: 4 tenant company profiles, interactive SQL isolation simulator (0-row containment proof), deterministic ledger, 5-role RBAC tester, dual AI copilot, and DDL schema exports.	0 hrs	Live Now	\$0.00 (Live Ahead of Bid)
Track 1: M1	Architecture Discovery, Requirements Audit & Technical Risk Model Detailed requirements review, database strategy selection (Shared DB vs Schema-per-tenant vs Partition), ERD relational data model, connection pool sizing, and security threat matrix.	12 hrs	Weeks 1–2	\$480.00
Track 1: M2	PostgreSQL 16 Schema, Forced RLS Policies & Connection Session Hooks PostgreSQL DDL across tenants, users, transactions, and logs. Forced RLS ('FORCE ROW LEVEL SECURITY'), composite tenant indexes, connection pool checkout hooks ('SET LOCAL app.current_tenant_id').	14 hrs	Weeks 1–2	\$560.00
Track 1: M3	Multi-Tenant REST API Engine, 5-Role RBAC & Deterministic Ledger Node.js (Fastify) or Python (FastAPI) backend services with tenant claims extraction from JWT. 5-role RBAC middleware guards, deterministic fee engine, and HMAC-SHA256 pre-commit audit triggers.	15 hrs	Weeks 2–3	\$600.00
Track 1: M4	Governed Dual AI Copilot, Securiti LLM Firewall & Cloud Staging Deploy Dual AI copilot (gpt-4o-mini + Gemini 2.0 Flash) with inline LLM firewall (NIST AI RMF / OWASP Top 10) enforcing tenant boundary injection. Vercel / AWS staging deployment with full test suite.	15 hrs	Weeks 2–3	\$600.00
Track 2: Ongoing	3–6 Month Product Implementation Retainer & Enterprise Scaling Dedicated Senior Systems Architect & Lead Developer leadership: core business features, customer onboarding flows, Stripe Connect billing, SOC2 / HIPAA readiness, and automated CI/CD pipelines.	20–25 h/wk	Months 2–6	\$40.00/hr Retainer
TOTAL: INITIAL DISCOVERY & PROTOTYPE (56 HRS @ \$40/HR) • SEAMLESS 3–6 MO TRANSITION		56 hrs	Weeks 1–3	\$2,240.00 Discovery

ENGAGEMENT STRUCTURE & 3–6 MONTH RETAINER MODEL

DETERMINISTIC ARCHITECTURE GUARDRAILS

Phase 0: Interactive IsoCore Prototype (Delivered)	\$0.00 (Live Ahead of Bid)	✓ Kernel-Level RLS: Multi-tenant isolation enforced in PostgreSQL; missing WHERE returns 0 rows.
Track 1: Paid Discovery & Architecture Sprint (Weeks 1–2, 26 hrs)	\$1,040.00	✓ Deterministic Mathematics: Platform fees use pure arithmetic; zero LLM math hallucination risk.
Track 1: Prototype Completion & Staging Delivery (Weeks 2–3, 30 hrs)	\$1,200.00	✓ Pre-Commit SHA-256 Triggers: PL/pgSQL triggers generate immutable digests for SOC2/HIPAA audits.
Track 2: Months 2–3 Core Feature Velocity (20–25 hrs/wk)	\$3,200–\$4,000/mo (@ \$40/hr)	✓ Dual-Model Circuit Breaker: Automated failover from OpenAI gpt-4o-mini to Gemini 2.0 Flash on outage.
Track 2: Months 4–6 Production Scaling & Compliance (20–25 hrs/wk)	\$3,200–\$4,000/mo (@ \$40/hr)	✓ 100% Client Code Ownership: All DDL schemas, APIs, and Docker configs deployed to client's git repository.

TARGET RATE ALIGNED \$40.00/hour aligned with top of posted range. Transparent time tracking with daily git commit notes.	INITIAL PAID DISCOVERY Structured 56-hr discovery & prototype sprint (\$2,240) identifying risks and validating architecture.	3–6 MONTH RETAINER Senior architect & lead developer bandwidth reserved at 20–25 hrs/wk for long-term product buildout.	100% CLIENT OWNERSHIP All code, database migrations, and cloud configurations transfer immediately with 30-day warranty.
---	---	---	--

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE

BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES

AUTHORIZED ARCHITECT: BARAKAHSOFT LLC (WYOMING, USA) Signatory: Shakil Ahmed • Principal Systems Architect & Founder	AUTHORIZED CLIENT: SAAS FOUNDER (SOMERSET, NJ, USA) Signatory: Engineering Evaluator • Authorized Client Representative
Shakil Ahmed 16 Sep 2026 AUTHORIZED ARCHITECT SIGNATUREDATE	[Accepted via Upwork Contract Offer / Sign-off] ____ / ____ / 2026 AUTHORIZED CLIENT SIGNATUREDATE