

PRODUCTION SCOPE & OPERATING MILESTONE DELIVERY SCHEDULE				Live Cockpit: https://isocore-saas.vercel.app	
MILESTONE	MULTI-TENANT SAAS ENGINEERING DELIVERABLES & ARCHITECTURAL GUARDRAILS	HOURS	TIMELINE	INVESTMENT	
Phase 0	Interactive IsoCore Multi-Tenant Cockpit & SQL Blueprints (Delivered) Living demo: 4 enterprise tenant profiles, interactive SQL isolation simulator (0-row containment proof), deterministic financial ledger, 5-role RBAC live policy tester, dual AI copilot, and DDL schema exports.	0 hrs	Live Now	\$0.00 (Live Ahead of Bid)	
Phase 1	PostgreSQL Multi-Tenant Schema & Kernel-Level RLS Policies PostgreSQL 16 relational design across tenants, users, transactions, and audit trails. Forced RLS ('FORCE ROW LEVEL SECURITY'), composite tenant indexes, connection pool session hooks ('SET LOCAL app.current_tenant_id').	10 hrs	Days 1–3	\$400.00	
Phase 2	Multi-Tenant REST API Engine, Session Middleware & Auth Isolation Node.js (Fastify/Next.js) or Python (FastAPI) backend services with tenant resolution from JWT claims. Connection pool checkout middleware executing tenant session binding per query transaction. Full OpenAPI 3.1 spec.	12 hrs	Days 4–6	\$480.00	
Phase 3	Granular 5-Role RBAC Permission Matrix & Live Policy Evaluator 5 enterprise roles (SuperAdmin, OrgAdmin, FinanceManager, OperationsLead, ComplianceAuditor) mapped to 10 granular capabilities. Dynamic policy guards, capability caching, and real-time HTTP 200 vs 403 access control.	10 hrs	Days 7–8	\$400.00	
Phase 4	Deterministic Financial Ledger & SHA-256 Pre-Commit Audit Triggers Pure mathematical take-rate calculation (ROUND(Gross * 0.024 + 0.30, 2)). Zero LLM math risk. PostgreSQL PL/pgSQL pre-commit trigger generating HMAC-SHA256 digests of every row mutation for immutable audit logs.	12 hrs	Days 9–11	\$480.00	
Phase 5	Dual-Model AI Copilot, Securiti LLM Firewall & Tenant Context Isolation Enterprise AI copilot (gpt-4o-mini primary + Gemini 2.0 Flash fallback). Securiti-certified inline firewall enforcing NIST AI RMF 100-1 / OWASP Top 10 for LLMs (prompt injection defense, PII masking, strict tenant context boundary).	12 hrs	Days 12–14	\$480.00	
TOTAL TURNKEY MULTI-TENANT SAAS DELIVERY (56 HOURS @ \$40.00/HR)		56 hrs	2 Weeks	\$2,240.00	

OPERATING ENGAGEMENT & MILESTONE BREAKDOWN		DETERMINISTIC ARCHITECTURE GUARDRAILS	
Phase 0: Interactive IsoCore Demo & Blueprints	\$0.00 (Live Ahead of Bid)	✓ Kernel-Level Enforcement: Row-Level Security runs in PostgreSQL engine; missing WHERE clause returns 0 rows.	
Phase 1: PostgreSQL Schema & RLS Policies (10 hrs)	\$400.00	✓ Deterministic Mathematics: Platform fees use pure arithmetic; zero LLM math hallucination risk.	
Phase 2: Multi-Tenant REST API & Session Pool (12 hrs)	\$480.00	✓ Zero-Tamper Cryptography: Audit logs hashed pre-commit with HMAC-SHA256 for SOC2/HIPAA compliance.	
Phase 3: Granular 5-Role RBAC Matrix (10 hrs)	\$400.00	✓ Dual-Model Circuit Breaker: Automated failover from OpenAI gpt-4o-mini to Gemini 2.0 Flash on API outage.	
Phase 4: Deterministic Ledger & SHA-256 Triggers (12 hrs)	\$480.00	✓ 100% Client Code Ownership: All DDL schemas, APIs, and Docker configs deployed to client's git repository.	
Phase 5: Dual AI Copilot & Securiti Firewall (12 hrs)	\$480.00		

TARGET RATE ALIGNED \$40.00/hour aligned with top of posted range. Transparent time tracking with detailed git commit logs.	ZERO DATA LEAKAGE Architected to prevent cross-company data leakage by binding isolation to the PostgreSQL database kernel.	100% CODE OWNERSHIP All code, database migrations, and cloud configurations transfer immediately to your team upon completion.	LONG-TERM RETAINER Seamless continuation into 3–6+ month product roadmap at 20–30 hrs/week with senior architectural leadership.
---	---	--	--

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE		BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES	
AUTHORIZED ARCHITECT: BARAKAHSOFT LLC (WYOMING, USA) Signatory: Shakil Ahmed • Principal Systems Architect & Founder		AUTHORIZED CLIENT: SAAS FOUNDER (SOMERSET, NJ, USA) Signatory: Engineering Evaluator • Authorized Client Representative	
<i>Shakil Ahmed</i>	16 Sep 2026	[Accepted via Upwork Contract Offer / Sign-off]	___ / ___ / 2026
AUTHORIZED ARCHITECT SIGNATURE	DATE	AUTHORIZED CLIENT SIGNATURE	DATE